
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 12/02/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14557-13-000-1

Estimate Summary By Project

Estimate Number: 0015

01/08/2015

Contract Location: Time Allowed:

CONSTRUCTION OF A ROUNDABOUT ON SR 74 AT LAMAR RD (CR 61)

 

Contractor:

GEORGIA  ASPHALT, INC. Date Let:

P. O. BOX 7261 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31209-7261 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

07/19/2013

08/02/2013

08/22/2013

08/30/2013

10/04/2013

00/00/0000

00/00/0000

609 Days

04/30/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 04   

Elapsed Calender Days:

Percent Time: 80.30

489 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,211,372.70

$1,998,168.45

$1,118,683.18

49.41%

Counties:

Bibb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007644      $2,211,372.70 $1,998,168.45 $1,118,683.18 49.41% $208,995.15

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 12/02/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14557-13-000-1

Estimate Summary By Project

Estimate Number: 0015

01/08/2015

Project Number: 0007644      SR 74 - ROUNDABOUT CNST

 

CSSTP-0007-00(644)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $983,420.65 $795,325.00 $188,095.65

Non-Participating $109,268.87 $88,369.37 $20,899.50

Total Earnings $1,092,689.52 $883,694.37 $208,995.15

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,092,689.52 $883,694.37 $208,995.15

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,092,689.52 $883,694.37

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $208,995.15

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 12/02/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14557-13-000-1

Estimate Summary By Project

Estimate Number: 0015

01/08/2015

Project Number 0007644      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .611

 39400.000 .039

CSSTP-0007-00(644)

 

.650 $1,536.60 $25,610.00

0020 310-1101     GR AGGR BASE CRS, INCL MATL TN  8,200.000 6,175.380

 18.350 1,900.380

 

 

8,075.760 $34,871.97 $148,190.20

0025 318-3000     AGGR SURF CRS TN  1,000.000 310.350

 17.800 40.670

 

 

351.020 $723.93 $6,248.16

0040 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  4,900.000 1,525.300

TL & H LIME 59.000 1,711.470

 

 

3,236.770 $100,976.73 $190,969.43

0045 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  2,100.000 283.446

L & H LIME 63.000 536.370

 

 

819.816 $33,791.31 $51,648.41

0050 413-1000     BITUM TACK COAT GL  1,900.000 1,122.000

 3.220 382.000

 

 

1,504.000 $1,230.04 $4,842.88

Category Amount: $173,130.58 $427,509.08

Category Number: 0020 TEMPORARY EROSION CONTROL

0170 163-0232     TEMPORARY GRASSING AC  4.000 .000

 1250.000 1.799

 

 

1.799 $2,248.75 $2,248.75

0194 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  76.000 6.000

/SAND BAGS 257.250 2.250

 

 

8.250 $578.81 $2,122.31



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 12/02/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14557-13-000-1

Estimate Summary By Project

Estimate Number: 0015

01/08/2015

Project Number 0007644      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 TEMPORARY EROSION CONTROL

0230 167-1500     WATER QUALITY INSPECTIONS MO  19.000 13.000

 761.250 1.000

 

 

14.000 $761.25 $10,657.50

0235 171-0030     TEMPORARY SILT FENCE, TYPE C LF  7,700.000 2,305.275

 2.890 293.000

 

 

2,598.275 $846.77 $7,509.01

Category Amount: $4,435.58 $22,537.57

Category Number: 0030 PERMANENT EROSION CONTROL

0260 700-8000     FERTILIZER MIXED GRADE TN  6.000 .000

 675.000 .359

 

 

.359 $242.33 $242.33

Category Amount: $242.33 $242.33

Category Number: 0010 ROADWAY

0460 210-0100     GRADING COMPLETE - LS  1.000 .794

 458396.000 .046

CSSTP-0007-00(644)

 

.840 $21,086.22 $385,052.64

46  402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 18.510

L & H LIME 62.250 84.880

TEMPORARY ASPHALT

                                                            

103.390 $5,283.78 $6,436.03

736 402-3103     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE II, GP 2 ONLY, INCTN  .000 .000

L BITUM MATL & H LIME 67.900 42.100

Temporary Asphalt Price Reduction

                                                            

42.100 $2,858.59 $2,858.59

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 5,443.000

 1.000 1,958.070

(IN# 1)

                                                            

7,401.070 $1,958.07 $7,401.07

Category Amount: $31,186.66 $401,748.33

Project Total Amount: $208,995.15 $1,092,689.52


